
To: Mayor Edwards, City of Dalton Gardens

From: HMH Engineering

Date: December 2, 2022.

Re: December Engineering Update

1. Child Pedestrian Safety Program Grant – The child pedestrian safety project has been awarded to Road Products, LLC. We anticipate construction to begin Spring 2023 due to weather constraints.
2. Aqua Circle Drainage Issue – We have put together a plan to improve the drainage issue at the southern Aqua Cir. approach. We sent the plans to three contractors, who were either unresponsive, or uninterested in bidding this work. Due to weather hindering construction, we will look at requesting bids again in the Spring.
3. ROW Permits –
 - Open Permits: 10 permits
 - Expired: 0 permits
 - Failed final inspection & waiting for repair: 0 permits