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City of Dalton Gardens
Council Special Meeting Minutes

WednesdaS October 12,2022 @ 6:00 pM
Meeting was conducted via teleconference and in person.

CALL MEETING TO ORDER: Mayor Edwards called to order at 6:03 PM

ROLL CALL: Councilmember Aaron O'Brien attended via Zoom. Councilmembers
Scott Jordan, Robert Wuest, Tyler Drechsel, and Mayor Dan Edwards were physically
present. Also present: Teresa Janzen-City Clerk/Treasurer, Christine Baker- City
Engineer.

AWARDING OF CHILD PEDESTRIAN SAFETY IMPROVEMENT CONTRACT
City Engineer presented the single bid received from Stripe Rite in the sum of
$154,421.16.2 sets of RRFB systems and 5 school zone flashing beacons. Request for
bids were published in the Coeur d'Alene Press and the HMH planroom site.

Council Discussion Included
o Why the bid was so high: Troffic Control come in significontly higher thon

projected.
. Grant award is for $150,000 and anything that is not used must be returned.

Current bid is overthe grant award by 54,42I.L6. Overage would be at the City's
expense out ofthe roads budget line item.

o Thermoplastic lifespan is 5 years so it will need to be budgeted for its
replacement. Current price is S25, 436.16 installed. The city can apply for other
grants when it is time to renew the thermoplastic. Currently using latex paint for
crosswalks and needs to be reapplied every year.

o The grant was applied for due to life safety issues for pedestrians, especially at
the crosswalks.

o Proposal was made to install all locations except for 16th Street immediately and
find the 54,421.16 within the next yearto install the 15th Street RRFB location
during the time of the grant which is December 2023. Uncertoin if Strip Rite
would ollow thot kind of delay in work ond poyment with such a volotile supply
chain morket. Stripe Rite is primorily o striping company ond not a sign compdny.

. Specified in the bid that the RRFB be Trafficalm system, or another system
approved by the City Engineer. Trafficalm is what the city previously installed
near Dalton Elementary.

. Construction inspection and oversight cost will be done by HMH Engineering.
Projected time is 90 minutes per dayfor approximately $3,000 cost to the city.
This cost is forbidden to be paid with grant funds.

o City Council directed staff to immediately repaint crosswalks and add reflective
beads at Dalton Elementary with latex paint for safety while in the re-bidding
process. Council acknowledges that the freshly painted crosswalks will need to
be removed in order for the thermoplastic to be placed when a bid is accepted.
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. Council would like the new request for bids to be placed in the Coeur d'Alene
Press, HMH planroom, Spokane Plan Center, Association of General Contractors,
and Abadon.

AO'Brien made motion to reject the recommended bid from Stripe Rite bid and
direct HMH Engineering to go back out to bid. TDrechsel seconded.
AO'Brien: yes SJordan: yes RWuest: yes TDrechsel: yes Motion carries.

*Councilmember Jordan asked for a special meeting on October 26, 2022 to address the
crack sealing on Colfax and Rude with the new Crafco product. TDrechsel may need to
Zoom in but everyone else is available.

4. ADJOURNMENT: SJordan made motion to adjourn. TDrechsel seconded.
All in favor. Adjourned 07:30 PM
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